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KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW386958235

MONTHLY REPORT FOR JANUARY 2018

PROGRESS REPCRT

Page: 237 ;
Date: 02-FEB-2018,
Time: 15:38:59

FOR OFFICIAL USE ONLY (FOUO)

Revised Reimbursable Direct 'Fund Cite IA Totals
(096X3122) : (096X3122) |
STATEMENT OF CHARGES FOR PERIOD: |
|
Total Funds Authorized: $65,000.00 $65,000.00 $130,006.00
: |
|
Less Total Expenditures: (—) $4,176.71 $0.00 $4,176.71
Less Undelivered Orders: (=) $0.00 $0.00 $0.00
Less Commitments: (=) $13,823.29 $0.00 $13,823.29
Funds Available Balance: $47,000.00 $65,000.00 $112,006.00
;
BRILLING ACTIVITY (096X3122): 1
Bill Number: 27088591 ;
Funds Expended During Report Period:. $4,176.71 |
Total Billed to Date: $4,176.71 :
DIRECT FUND CITE PAYMENTS:
1
i
Funds Expended During Report Period:: $0.00 1
Total Expended to Date: $0.00




msfcr.2.1.19 388
99EPA

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW06959235

Bill Number: 27088521
Bill Invoice Date: 01-FEB-2018

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost(068X8145):

Budget Categories

Persconnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

Ueee'a s L0 O

k TOTAL

LABOR BREAKOUT FOR MONTH:

Location

Individual

KENNETH C KAMP
MANDY M ASHMORE

PROGRESS REPORT

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
NANCI E HIGGINBOTHAM KANSAS CITY DISTRICT

$4,176.71
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$1,548.29 $0.00 $1,548.29
$975.40 $0.00 $975.40
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 - $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$2,523.69 $0.00 ) $2,523.69
$1,653.02 $0.00 ' $1,653.02
$4,176.71 $0.00 $4,176.71
Function Hours Labor Amount
CIVIL ENGINEER 6.00 $610.86
SUPERVISORY CONTRACT SPECI 1.00 $124.83
HTRW PROJECT MANAGER 12.00 $1,770.41
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99EPA Date: 02-FEB-2018"

Time: 15:39:56 i

PROGRESS REPORT :

KANSAS CITY DISTRICT ‘
DIAMOND HEAD OIL REFINERY, NJ

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount

) |
PHILLIP R ROSEWICZ . KANSAS CITY DISTRICT CIVIL ENGINEER 11.25 $1,659.75 |
CLARISSA R DOUTHIT KANSAS CITY DISTRICT PROCUREMENT TECHNICIAN {(OA 0.25 $10.86
TOTAL LABOR: 30.50 ‘ $4,176.71 :

FOR OFFICIAL USE ONLY (FOUOC)




CENWK FEBRUARY 24, 2018
Progress Report for EPA Region 2
Site: Diamond Head Oil Superfund Site Phase: | OU1/0U2 Remedial Design
Bill No.: 27088591 IAG Number : DW96959235
IAG Award Date: October 31, 2017
IAG Expiration Date: June 30, 2022
Reporting | From: To: EPA RPM: . USACE PM:
Period: | 4 November 2017 | 31 January 2018 | Brittany Hotzler | Nanci Higginbotham

Project Description: Provide technical assistance for the remedial design of the Operable Unit 1
(OU1) and OU2 remedy for the Diamond Head Oil Refinery Superfund Site, Keamy, NJ

Work Performed
Narrative o Received IAG and started scoping and procurement activities for award of A-E
services task order for RD.

Meetings ¢ None

Key ¢ None

Milestones

Completed

Projected Work

Narrative o Continue scoping and procurement activities for new RD task order award.

| Meetings e TBD

Key e  Selection of most highly qualified A-E firm for the RD work. End of March 2018,

Milestones

Forthcoming

Issues

Technical: |« None

Schedule: | e None

Funding: o Wil provide updated funding forecast for FY18 and beyond for March

‘ EPA/USACE coordination meeting.
USACE Direct Fund Cite Total Amend Total IAG Date
$65,000 $65,000 Initial $130,000 10/31/17

Total as of

$65,000 $65,000 $130,000 113118

Note: USACE Includes USACE Labor, travel, etc.
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CENWK FEBRUARY 24, 2018
Progress Report for EPA Region 2
Obligation Plan
Confract Planned $ Date Actual $ Date Notes
TBD TBD TBD New task order for
the OU1/0OU2 RD
Project Delivery Team
Name Responsibility

INanc1 Higginbotnam, 1]

Nanci Higginbotham

Project Manager

Phil Rosewicz

Senior Project Engineer

KC Kamp Junior Project Engineer
Amy Darpinian Project Chemist

Greg Hattan Project Hydrogeologist
Travida Byas Contracting Officer

Eric Bowie Contracting Specialist
TBD COR

TBD A-E design firm

[SS Il

Attachments — Monthly Financial Summary Status Report
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